Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	05-10-2026
Team ID	23KD1A4233
Project Name	Metro Ticket Generating System in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Route & Schedule Setup	USN-1	As a commuter, I want to select origin and destination stations so that my travel route is validated.	2	High	1
Sprint-1	Journey Parameters	USN-2	As a commuter, I want to set travel dates and passenger counts so that pass inventory is reserved accurately.	2	High	1
Sprint-1	Automated Fare Evaluation	USN-3	As a commuter, I want the system to calculate dynamic fares based on route distance and passenger count automatically.	3	High	1
Sprint-2	Order Processing & RITM	USN-4	As a commuter, I want to submit my pass booking request to generate REQ and RITM tracking records instantly.	3	High	1
Sprint-2	Automated Email Dispatch	USN-5	As a commuter, I want to receive instant email notifications containing my ticket summary upon request submission.	2	Medium	1

Sprint-3	Encrypted QR Generation	USN-6	As a commuter, I want a unique QR code generated and attached to my ticket for automated gate access.	5	High	1
Sprint-3	Station & Tariff Management	USN-7	As an administrator, I want to create and update station pairs and fare tables in the system master directory.	2	Medium	1
Sprint-4	Executive Dashboards	USN-8	As an administrator, I want to view interactive reports tracking daily ticket volume, peak routes, and system revenue.	3	Medium	1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	5 Days	24 Sep 2026	28 Sep 2026	7	28 Sep 2026
Sprint-2	5	5 Days	29 Sep 2026	03 Oct 2026	5	03 Oct 2026
Sprint-3	7	5 Days	04 Oct 2026	08 Oct 2026	7	08 Oct 2026
Sprint-4	3	5 Days	09 Oct 2026	13 Oct 2026	3	13 Oct 2026

Burndown Chart:

Plan → Build → Deliver

